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INTRODUCTION 
The township of Virginia, South Australia, is the focal point of the Northern Adelaide 
Plains.  This area is regarded as a high value horticultural region with the ideal climate, soil 
types, hydrology and groundwater resources for intensive horticultural production 
(Matheson 1975).  As such, it is often described as South Australia’s “Vegie Bowl” and has 
a reputation for delivering high quality horticultural produce to markets in Adelaide, 
interstate and overseas.  The major intense horticultural activities, on the 20,000 ha of land 
in the region, include fresh vegetables, nuts and wine grapes.     
 
Although the extensive groundwater in the region has traditionally irrigated these 
horticultural crops, Class C reclaimed water (as defined in Anon 1999a) was used in the 
region for up to 28 years, prior to the commencement of the Virginia Pipeline Scheme 
(1999).  The Class C reclaimed water was pumped from the Bolivar wastewater treatment 
plant out-fall channel through private reticulation pipelines installed by several growers.  
Growers recognised the value of this new water resource having the potential to provide a 
secure water resource and underpin horticultural development in the region.   
 
The Northern Adelaide Plains Water Reclamation Scheme (Virginia Pipeline Scheme) has 
supplied approximately 230 licensees with highly treated (Class A) reclaimed water over 
the last three years.  It has the potential to deliver 23,000ML/year of Class A reclaimed 
water which is suitable for ‘unrestricted’ agricultural irrigation (Anon 1999a).  To our 
knowledge, this is the largest, high-quality, reclaimed water scheme in the world, which 
provides solely reclaimed water.  Much of the science that underpins the safety of the 
scheme was developed as part of the Monterey Reclaimed Water scheme and the 
Californian Title 22 Regulations, which are viewed by many to have set the benchmark for 
development of reclaimed water schemes for the irrigation of raw eaten vegetables (Anon. 
1998).   
 
After 3.5 years of full-scale operation, it is timely to reflect on the achievements of the 
Virginia Pipeline Scheme and the benefits it has brought to the district, the immediate 
environment and the Australian water and horticultural industries.  In some cases 
comparisons between pre and post reclaimed water were difficult obtain.  However, we 
have attempted to source the best available information through our experience, the 
literature and reputable industry sources, to outline some of the achievements of a 
reclamation and reuse scheme that was first suggested in the late 1960’s and has, to 
some extent, been in the “pipeline” for more than 30 years (Hodgson 1966). 

ECONOMIC DEVELOPMENT IN THE REGION  
The availability of good quality water has been identified as the major limiting factor for the 
growth of horticultural enterprises in the Virginia region.  Conclusive data is difficult to 
obtain at this juvenile stage of the Virginia Pipeline Scheme, however, some economic 
benefit to the region can be assessed through production volumes, land values and 
investment in the region.  
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In 2000/2001, farm-gate production values for horticulture were $72M.  Through value 
adding and processing this was increased to a value of $160M.  If the value adding of 
produce from outside region is also included the total horticulture value sold from the 
region has been estimated to be $203M (Anon 2001).  Figures for 2001/2002 and 
2002/2003 are not available, however, relative resource use for the years could be used to 
assess the potential economic benefits for the region in these years.   
 
For example, in the year 1999/2000, 4,500 ML of reclaimed water and 19,077ML Anon 
2003 of groundwater were used for irrigation of horticultural production on the Northern 
Adelaide Plains (23,577ML in total).  The scheme managers have identified that the 
reclaimed water use for 2002/2003 will be 10,000ML.  The Department of Water, Land and 
Biodiversity Conservation stated that water use for 2002/2003 was 19,377ML (preliminary 
data, DWLBC) for the full year.  Thus a total of 29,377ML of water will be used for irrigation 
on the Northern Adelaide Plains.   
 
When comparing the data from the 1999/2000 and 2002/2003 there has been an increase 
in the delivery of water to the region (5800ML).  This water has been used for further 
irrigation and has delivered an economic benefit to the region.  No matter what crop values 
or seasonal conditions affect net production values, the increase in water availability and 
usage should be reflected in an increase in relative production. 
 
Recently, land sales in the region have included reclaimed water allocations to add value 
to the land.  Interviews with local growers and businessmen have indicated that land with 
water has twice the market value of undeveloped land without water.  There are wide 
ranging values for land in the region with “good” land for horticulture without water and 
improvements fetching $15,000/ha, when a water allocation is supplied with the land it is 
worth $30,000/ha.  Growers also stated that the increase in land value, due to water 
allocation, was not dependant on water source.  Thus, reclaimed water has the same 
influence on land values as groundwater. 
 
The scheme manager has identified that much of the reclaimed water sold in the past 2 
years has been used for the development of new irrigation properties.  This reflects not 
only the expansion of production in the region, but also the confidence of growers to 
expand their operation with this new water resource.  One such grower has recently 
purchased 200ha of virgin country and has contracted a further 1,000ML of reclaimed 
water to be used for irrigation.  
 
Clearly, increased water use, land use and investment by growers reflects the economic 
benefit to the region, not only through production, but also capital gains through the 
allocation of water and the associated development of land.  The Corporate Strategy and 
Policy unit of Primary Industry and Resources South Australia (PIRSA) will be undertaking 
an economic assessment of the region for 2002/2003 in the later half of this year, which 
will provide the quantitative assessment of the region and enable further assessment of 
the value of reclaimed water to the region. 

VISITORS AND TOURISM 
The potential for tourism within the region was initially highlighted by the Centre for 
Economic Studies (Anon 1995).  Tourism opportunities have been linked to the 
development of boutique wineries and cellar door sales.  International horticultural regions 
also have significant tourism opportunities due to the attractiveness of production and 
speciality food opportunities.  The relative proximity of the Northern Adelaide Plains to 
Adelaide positions the region for easy access by visitors. 
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Currently the region has formed a wine association and has a geographically defined wine 
region, the Northern Adelaide Plains Wine Region.  The wine association is exceptionally 
proactive and is looking to exploit, in terms of tourism, its proximity to Adelaide and build 
on the development of other foods produced in the region, including nuts and olive oil 
(pers. com. Dr Joe Ceravolo, Chair of the Northern Adelaide Plains Wine Association).  
The region now boasts 40 growers and is producing 8 wine labels, there is only one winery 
offering cellar door sales.  Another winery will be operating in the region for the 2003-04 
vintage.     
 
Recently the Virginia nursery has undergone redevelopment and has included a full 
commercial garden nursery and associated lines, in addition to their more tradition market 
of seedlings to horticulture.  The nursery currently has 3000-4000 customers/week in 
winter and 7000-8000/week in spring and summer.  More than 80% of the customers 
come from the Adelaide metropolitan area. 
 
It is difficult to link the Virginia Pipeline Scheme directly with increase tourism or visitors in 
the region.  However, the scheme seems to have provided the foundations and security for 
the region to begin to explore the potential for the development of tourism in the region. 

MORE JOBS FOR THE REGION  
The Centre for Economic Studies identified the potential benefits of the Virginia Pipeline 
Scheme to the job market in the region (Anon 1995).  They projected a further 1,150–
3,100 jobs would be created within the region as a result of increased horticultural activity.  
Further to this, an additional 1,600-2,700 jobs would be created as downstream 
opportunities in the packing, processing and marketing industries (Anon 1995).  There is 
undoubtedly a strong link between increased horticultural production and job opportunities. 
 
Horticulture is a labour intensive industry and there has generally been little change in the 
practices of the region that would have the potential to reduce relative labour demands 
significantly in the last 5 years.  However, as farms grow in size there may be some 
economies of scale achieved.  This is a national trend in agriculture, but on the Northern 
Adelaide Plains expansion, due to the Virginia Pipeline Scheme, has seen sizeable 
economic growth that would ensure flow on effects for employment.  The Northern 
Adelaide Development Board has recognised a gradual increase in the labour force in the 
past 5 years, this is supported by ABS Census data from 1996 and 2001 showing a +7.5% 
increase in the labour force for the agricultural sector in the Northern Adelaide Region.   
 
These statistics appear to be supported by an unprecedented shortage of labourers within 
the region in 2003.  Several growers have been forced to plough crops into the ground, as 
they have not been able to find the labour required for harvesting and processing.  
However, several factors could influence this shortage.  For example, increased staff 
demands from increases in productivity, low wages offered in horticulture and competition 
from other industries, could also have a significant bearing on labour availability (pers. 
com. Rocco Musolino, Chair of the Virginia Horticulture Centre).   
 
To date, there is limited data to assess the economic, business development and 
employment trends in the region.  This deficiency limits investment within the region from 
both government and private sectors.  Good statistical data is required to enable targeted 
development opportunities and enable planning to meet the regions social and economic 
needs.  
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MINING OF GROUNDWATER RESOURCES 
Until the development of the Virginia Pipeline scheme the predominant water resource has 
been groundwater, from two aquifers beneath the region (Tertiary 1(T1) and Tertiary 2 
(T2)).  Some domestic (potable) water from Adelaide’s water mains has also been used, 
predominantly for domestic uses, processing and glasshouse irrigation.  Historically, there 
has been significant overuse of groundwater in the region, resulting in mining of these 
aquifers and a decrease of water levels in these aquifers (T1 aquifer by 10-20m and T2 
aquifer by 50-70m (Anon 1998)).  In 1995, 26,000ML/annum of groundwater was licensed 
to the Northern Adelaide Plains, with 18,000ML/annum being used (Anon 1995; Marks et 
al 1998).  The replenishment rate was estimated to be in the order of 6,000-
10,000ML/annum (Anon 1995; Marks et al 1998).   
 
Recent data suggests that there has been a 
reduction in the use of groundwater on the 
Northern Adelaide Plains (Figure 1; Anon 
2003).  However, in 2002/2003 19,377ML of 
groundwater was used, contrary to the recent 
downward trend (pers. com. Phil Murray, 
DWLBC).  This anomaly is probably due to a 
combination of increased production in the 
region and an unseasonably dry irrigation 
season.  Additional supportive evidence of 
reduce extract of groundwater is the reported 
increase in water levels of the T1 and T2 
aquifers (pers. com. Nabil Gerges).  The reduction in use of groundwater in the area has 
been achieved through the supply of reclaimed water in the area, and the trading of 
groundwater allocations outside of the Virginia region (pers. com. Phil Murray, DWLBC).  If 
these changes in water use patterns in the area continue, groundwater could potential 
reach a sustainable equilibrium.  

PROTECTION OF SEA GRASS 
By reclaiming and reusing water and nutrients from the Bolivar Wastewater Treatment 
Plant (WWTP) the Virginia Pipeline Scheme has decreased the volume of nutrient rich 
treated effluent entering St Vincent Gulf.  As one of the key factors in the degradation of 
seagrass in St Vincent Gulf was the discharge of nutrients through the effluent outflow it 
would be reasonable to assume that the scheme has helped improved the marine 
environment (Marks et al 1998). 
 
Approximately 48,000ML of treated effluent water was discharge to the ocean from Bolivar 
WWTP prior to the commencement of the Virginia Pipeline Scheme (Anon 1996).  Based 
on this figure the Virginia Pipeline (10,000ML) has reduced outfall by approximately 20% 
and at scheme capacity (23,000ML) would reduce outfall by approximately 50%.   
 
These reductions in water volumes would 
equate to similar reductions in nutrients.  In 
addition to these benefits from reuse, in 2001 
SA Water built and began operating an 
Activated Sludge Plant to further remove 
nutrients from outfall water (Table 1).  The 
Virginia Pipeline Scheme, in conjunction with 
improvement in water treatment has achieved significant reduction in nutrient discharge to 
the Gulf, with approximately a 75% decrease in nitrogen and 40% decrease in phosphorus 

Table 1. Typical nutrient loadings of effluent 
discharge to ocean from the Bolivar WWTP 

 Pre Activated  
Sludge 

Post Activated  
Sludge 

Nitrogen 40 mg/l 12 mg/l 
Phosphorus 7 mg/l 5 mg/l 

Source: United Water. 
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Figure 1 Total groundwater usage on the NAP 
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loadings from 1996 to 2003.  Theoretically, this should also lessen the impact of these 
nutrients on the gulf’s seagrass, but only future monitoring will confirm this.  

MARKET FOR  RECLAIMED WATER  
Pre-Scheme Marketing 

For the Virginia Scheme to be viable 16,000 ML of reclaimed water needed to be 
contracted (Wright 2000).  Negotiations between the reclaimed water supplier (Water 
Reticulation Services Virginia - WRSV) and the Virginia Irrigation Association (representing 
growers) in 1997, set the price for water at 9.5 cents/kL, with shoulder season rate of 7.5 
cents/kL and winter season rate of 5.5 cents/kL (WRSV 1997).  Individual growers and 
WRSV entered into contracts that included agreed customer rules and a 2.5% increase 
per annum fixed until 2007.  After 2007 water pricing will be linked with CPI.  
 
Prior to commencement of the scheme the target of 6,000ML was exceeded and 
17,500ML of reclaimed water was already contracted on a use or pay basis.  A significant 
factor in achieve this target was the contracting of 25% of the required water to a single 
customer.  Initial contracts were pivotal in the design phase of the project as the 
contracted water affected the spatial design of the scheme.   
 
Following the commissioning of the scheme in 1999, in the first year 4,500ML of water was 
used, many of the scheme customers were not “set up” for irrigation.  In 2003 the scheme 
will reach 10,000ML/year. 

Collapse of a Major Customer 
The single purchaser of 25% of the initial allocation, collapsed before using any reclaimed 
water.   However, this water has since been contracted to the purchasers of the land and 
other existing reclaimed water customers.  New sales of water and redistribution of initial 
allocations have demonstrated the acceptance and robust nature of the scheme, good 
scheme management and the increasing demand for this water resource.  Significant 
amounts of reclaimed water have also been allocated to land that has not previously been 
used for irrigation purposes. 

Current Market Trends 
Since the commencement of the scheme the driving force behind water purchases has 
been the demand for water for irrigation and crop requirements.  However, as the total 
water contracted approaches scheme capacity, there is another clear driving force 
emerging, investors and growers are purchasing water to add value to land and provide 
future security.  For example, there are some customers who have contracted 1,200ML of 
water and have not used any of their annual allocation.  

Proposed Expansion 
A proposed expansion of the scheme has been planed for the Angle Vale region to supply 
a further 3,000-4,000ML of water to 30 growers.  Feasibility and costing are currently been 
undertaken.  An opportunity to deliver water to local government in the surrounding areas, 
for the irrigation of open space, has also emerged as part of the potential development.   
 
As a consequence of this proposed expansion the total contracted water supply between 
SA Water and Water Reticulation Systems Virginia will be reached.  This will see 
reclaimed water enter into a new era, one of water trading, or increasing winter storage 
through aquifer storage and recovery to meet this demand (Dillon et al 1999).  A significant 
achievement of the Virginia Pipeline Scheme is that growers, investors and municipal 
managers now “see” Class A Reclaimed Water as a valuable water resource.  
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TRAINING AND EDUCATION 
A significant driver for training and education has been the strong commitment to success 
by the users of reclaimed water for horticulture.  This has resulted in the implementation of 
a range of training strategies and programs in the region, linked not only to the use of 
reclaimed water but to other aspects of business and production.    
 
Horticulture Australia Limited has funded a range of projects on the Northern Adelaide 
Plains prior to and after the inception of the scheme.   These projects include, ‘Sustainable 
Use of Reclaimed Water for Horticultural Irrigation on the Northern Adelaide Plains’ (VG 
97081; Adelaide University and CSIRO Land and Water) and two ‘Industry Development 
Officers (IDO)’ (HG 97022 – One for Marketing and Business Development, and one for 
Production; Virginia Horticulture Centre). Further to this, Rural Solutions SA undertook an 
NHT funded project, ‘Sustainable Use of Reclaimed Water on the Northern Adelaide 
Plains’.  A key component of this project was to examine the relationship between the use 
of reclaimed water and production systems on the Northern Adelaide Plains, to form 
grower focus groups and provide training in sustainable farm management systems 
including soil and irrigation management (Hollow 2000).   
 
The Adelaide University, CSIRO Land and Water, and Rural Solutions SA projects 
developed and delivered a number of training packages related to the use of reclaimed 
water for horticultural production.  The identification of a need and the delivery of a 
reclaimed water information package was the first step in reclaimed water training program 
for growers and was delivered person-person with 90% of contracted reclaimed water 
uses (Stevens 2000).  In 2001, a reclaimed water user manual was distributed to 100 % of 
the contracted reclaimed water users, and this manual is now provided with all new 
contracts (Kelly et al 2001).   
 
The Virginia Horticulture Centre IDO project recognised the disjointed approach to training 
from several traditional agricultural services. They also highlighted the need for training in 
business and product development.  Consequently, a three-stage program of training and 
education, which recognised prior learning (skills obtained through business and life 
experience) and complied with the National Accredited Horticulture Certificate 
(www.ntis.gov.au) was developed, called the Better Business Program.  More than 140 
growers have received Certificates of Horticulture through the program and the program 
has lifted both the production and business skill of all growers within the region.   
 
Training deficiencies had previously been identified as a major weakness for the 
development of the Northern Adelaide Plains as there was no pre existing “training culture” 
in the region (Anon 1995).   
The training and education programs instigated or developed specifically as part of the 
Virginia Pipeline Scheme, for growers and associated industries in the region, have 
contributed significantly to the development of improved agricultural management in the 
region. 
 
The knowledge and information gained from the commission and use of the Virginia 
Pipeline Scheme is a valuable resource for the growth of reclaimed water use nationally.  
Many of the lessons learnt, especially regarding public perceptions and communication, 
will be beneficial in the development of reclaimed water schemes across Australia.   
 
MARKETS FOR PRODUCE 

Acceptance of Reclaimed Water Use 
At the commissioning of the scheme, a media response task force was nominated to 
ensure correct information was communicated to all public and media enquiries.   The task 
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force consisted of experts in the fields of agronomy, environmental sciences, hydrology 
and human health, and was lead through the Virginia Horticultural Centre.   To ensure 
untruths were corrected with facts the task force responded to negative press or hearsay 
immediately.  The public needed to be correctly informed of the enormous amounts of 
research undertaken to ensure the safety of the reclaimed water scheme.  A 
communication program targeted all wholesalers and kept them informed of the 
development of the scheme and reassured them, with scientific facts and industry 
experience from across the world, that product quality would not (i.e extremely low risk) be 
compromised.     
 
An assessment of communication and risk analysis, associated with the use of reclaimed 
water on the NAP, identified three key stakeholders: Industry, Retailers, and Public 
(including the media).  Three different levels of communication were suggested.  For 
industry, a low key campaign with simple factual information to reassure of the quality and 
safety of the scheme.  For retailers, information was disseminated to ensure the 
awareness of the integrity of the produce.  For the public, proactive communication was 
not favoured, as it would provoke more questions and concerns than benefits (Anon 
1999b). 
 
In addition to the extensive training and education programs discussed above, industries 
(including growers) associated with reclaimed water all received a series of fact sheets on 
water quality, food quality and the environment.  Retailers and wholesalers were provided 
with an information package, outlining the facts with respect to reclaimed water and 
produce quality.  The wider community of the region, and general public, have also been 
exposed to the Virginia Pipeline Scheme through an ongoing series of news articles, 
electronic media, and person-to-person dialogue (bush telegraph).  The scheme was also 
endorsed by the SA Department of Human Services and EPA (Anon 1999a).   
 
The success of this communication campaign has been demonstrated through, the 
adoption of reclaimed water by growers and the acceptance of produce grown with 
reclaimed water by all levels of the retail chain.  One of the most stringent quality 
assurance programs in the world, EUREPGAP, accepts produce grown with reclaimed 
water that is fit for purpose, but not untreated effluent (Eurepgap 2001). 

Development of Export Opportunities  
With the Australian domestic market being well supplied with fresh vegetables, if increased 
water supplies leads to increased production, the development of export markets must 
underpin future develops in this area (Anon 1995; Playford 2000).  
 
In recognition of the importance of the development of export markets for the region, the 
Virginia Horticulture Centre managed a Horticulture Australia Limited project (IDOs 
discussed above) to assist in the development of export opportunities (Anon 2002).  In 
1998, 4% of production on the Northern Adelaide Plains was focused on export markets.  
Limited continuous export of broccoli, potatoes, carrots and onions occurs at present and 
there has been little expansion in the area for the last few years.  Poor markets, and the 
increased cost of packing/shipping for export markets have not attracted many growers, 
processors or packers to attempt to export.   Too often growers prefer spot marketing on 
the domestic market and forego export markets if the domestic price is good. Growers 
often comment that many export destinations are too hard to grow for and the returns are 
only slightly better, if at all, than those of the domestic market (pers com Craig Feutrill, SA 
IDO for Vegetables).  This coupled with a strengthening Australian dollar during the past 
twelve months has created further barriers to the development of export markets. 
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The two main ingredients for successful export marketing are quality produce and 
continuity of supply.   Often, even with large producers, they cannot produce enough to 
satisfy overseas demand and are unwilling to work with their neighbours to fill the shortfall.  
The historical competitive nature of growers and the diversity of nationalities in the region 
were barriers to the formation of large production groups necessary for the development of 
export opportunities.  However, as identified above, there is a continued shift to larger 
production identities, which may assist in the development of export markets in the future. 
 
There are always exceptions to the rule.  For example, we know one grower in the region, 
irrigating solely with reclaimed water, who exports 100% of his produce to S.E. Asia.  This 
grower has been exporting to the same customers for more than three years and has a 
reputation for quality and quantity. 
 
Another example is a large grower/packer in the region who recognises that future 
development of his business must be linked to export opportunities.  In the past three 
years export has grown from zero to 10% of the gross income of his business.  Some of 
the major issues were they identified were: providing appropriate quantity and quality of 
produce; logistical problems when sourcing produce from across Australia; and developing 
trust and respect with international customers.  They also believe there is possibly an 
opportunity to form supply relationships with international competitors, whereby they 
supply product during their peak period (northern hemisphere) and we supply product 
during our peak period (southern hemisphere).   
 
These examples demonstrate state, national and international acceptance of produce 
grown with reclaimed water in the region.  Due credit must be apportioned to growers who 
have had the vision and commitment to invest the time, effort and dollars into ensuring 
quantity and quality of produce grown with reclaimed water.  Without their vision and 
willingness to take the risk, these achievements may have been unreachable.      

WATER DELIVERY 
Water Treatment - Dissolved Air Flotation and Filtration  

The Dissolved Air Filtration Floatation (DAFF) Plant was funded by SA Water 
(approximately $30 Million cost) and constructed to reduce wastewater discharge to the 
marine environment and provide water of a suitable quality for irrigation through the 
Virginia Pipeline Scheme.  United Water operates the DAFF plant, which was constructed 
during 1998 and 1999. 
 
A DAFF treatment process was selected as the most economic solution to achieve the 
required treated water quality and quantity following a review of options and a pilot plant 
trial.  
 
The treated product water must meet a range of quality criteria set by the SA Department 
of Human Services, SA EPA and SA Water, including: 
• Turbidity < 10 Nephelometric turbidity units (NTU) for a 24-hour average;  
• Salinity < 1500mg/l over 12-hour average; 
• E. coli < 40 / 100ML with monthly median < 10 / 100ML ; 
• pH between 6.5 and 8.5; 
• No cryptosporidium detected in treated water; and 
• Various chemical parameter limits such as soluble BOD, heavy metals and pesticides.  
 
Other approval conditions include maintaining supply of treated water and continuous 
disinfection through chlorination. 
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The DAFF plant has now been operational since 1999, achieving high standards in water 
treatment with turbidity typically less than 2NTU and consistently complying with all 
approval conditions.  Water demand has seen the plant operate over a range of conditions 
and water volumes up to design capacity, with the plant meeting all operational 
requirements of the regulators, Virginia Pipeline Scheme Managers and growers.     

Pump Station and Pipeline 
The Virginia pipeline was designed to meet the actual demands of the contracted 
irrigators, approximately 20,000ML of reclaimed water to be delivered over a period of 187 
days to 230 properties in volumes from 5ML to a 1000ML/year, through 120 km of pipe 
covering an area of approximately 120 km2. 
 
The pumping station is located at Bolivar and receives water from the DAFF Plant via a 
balance storage dam.  The pump station contains 5 variable speed pumps which 
automatically switch on and off in response to changes in demand for reclaimed water by 
the growers.  The pumps deliver water into the pipelines at a head of approximately 55m, 
which is sufficient for the water to be delivered at low pressure to all grower storages. The 
pipelines are generally constructed from an engineering thermoplastic known as ABS and 
are laid within public roadways.  Pipe diameters vary from 826 mm to 100 mm.  The 
pipeline was designed to have a life in excess of 50 years. 
 
The pumping and pipeline system’s maximum demand to date has peaked at 100% of 
capacity (Wright 2000).  The pipeline design model has shown to be in line with actual flow 
rates and pressures achieved throughout the system and operation costs have also been 
inline with the design model.   Most importantly the pipeline has demonstrated it’s ability to 
exceed the supply parameters as set out in the Virginia Pipeline Scheme Customer Rules 
and the guaranteed daily delivery of 0.54% of customers annual allocation (WRSV 1997).    

CONCLUSIONS 
The major achievement of the VPS scheme and resulting benefits to the region have been: 
economic development providing more jobs in the region; decreased mining of 
groundwater resource in the region; decreased environmental impacts on Gulf St Vincent’s 
marine life; development of markets for reclaimed water; improved understanding of 
reclaimed water and best management practices; acceptance of produce grown with 
reclaimed water; and verification of reticulation technologies. 
 
Many of these achievements have benefited the region directly, but have also contributed 
to the acceptance of reclaimed water in horticulture across Australia and SE Asia.  
Providing many state government and regional councils the confidence to develop 
reclamation and reuse schemes in Australia.   
 
With the limited data available, which in some cases is some-what anecdotal, we have 
attempted to demonstrate the increased opportunities and developments that a 
guaranteed supply of reclaimed water has brought to the region.  The deficiencies in this 
data also highlight that better regional data of this nature is required, in the future.  This will 
allow for more informed planning decisions to be made and development of long-term 
strategies for the region.  Such information will also allow more critical assessment of the 
benefits of the Virginia Pipeline Scheme in the future.  
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